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STIP AMENDMENT 02S-120

The Stanislaus Council of Governments (StanCOG) is requesting the California Transportation
Commission (Commission) approve this State Transportation Improvement Program (STIP)
amendment. This amendment was noticed at the December 2003 Commission meeting. The
Commission asked StanCOG to identify the collateral to be used for any loans secured for
advancing this project. The STIP can not be used as collateral. StanCOG is to report back at the
January 2004 Commission meeting what will be used as collateral for any private loans they plan
to secure.

StanCOG requests: 1) AB 3090 approval to replace $1,415,000 of Regional Improvement
Program (RIP) funds in FY 2002-03 programmed for Design (PS&E) and Right of Way (R/W)
on Route 132 East Infill project (PPNO 9797) with local funds for later reimbursement
(PPNO 9797B) in FY 2006-07; 2) change the implementing agency from the Department of
Transportation (Department) to StanCOG for all components of the project except the
Environmental (PA&ED) phase; 3) replace $140,000 of FY 2002-03 RIP R/W Support funds
with local funds and move these RIP funds to FY 2004-05 Construction, and 4) move
$5,700,000 of RIP Construction funds and $1,470,000 of RIP Construction Support from
FY 2003-04 to FY 2004-05. The project is subject to rescheduling in the 2004 STIP.

RECOMMENDATION:

The Department recommends that the AB 3090 request be considered pending StanCOG’s
identification of non-STIP collateral for the proposed loan to advance the project, and agreement
that both the date and schedule of reimbursement are subject to the availability of funds.
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BACKGROUND:

This request follows AB 3090 Guidelines, which allows a Local Agency to use its own funds
(non-state or non-federal) to complete a project component early to be later reimbursed with
STIP funds currently programmed on the project. An AB 3090 reimbursement agreement will
be drafted and submitted to Commission staff for review prior to the January 2004 Commission
meeting.

The Route 132 East Infill project (PPNO 9797) proposes to widen Route 132 from a two lane to
a four lane facility with a continuous raised median, sidewalks, bike lanes and modifications or
installations of signals for seven intersections in the City of Modesto and Stanislaus County.
The project was originally programmed with the 1998 STIP Augmentation in April 1999 for
$736,000 of RIP funds for the PA&ED component only. At the March 2000 Commission
meeting, STIP Amendment 98S-106 was approved which added $8,725,000 in RIP funds to fully
fund the project. The project was subsequently carried over into the 2000 and 2002 STIP
through Resolutions G-00-32 and G-02-04.

The Environmental phase of this project, implemented by the Department, is anticipated to be
completed in December 2003. StanCOG is proposing to become the implementing agency for
the remaining components. A concurrent allocation for $940,000 of FY 2002-03 RIP funds for
the PS&E component is also being requested. In the event the allocation is placed on the
pending list, StanCOG proposes to use local funds to advance the $940,000 for PS&E and
$475,000 for R/W per AB 3090. The sources of local funds for this project will be in the form of
loans that must be paid back; therefore, StanCOG is requesting a reimbursement in FY 2006-07.

StanCOG is also proposing to replace $140,000 of FY 2002-03 RIP R/W Support funds with
local funds and move these RIP funds to FY 2004-05 CON to offset a construction cost increase.

StanCOG is requesting to become the implementing agency for the $1,470,000 of RIP
Construction Support (CON Support) and $5,700,000 of RIP CON components and move the
delivery from FY 2003-04 to FY 2004-05.
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RESOLUTION:

Resolved, that the California Transportation Commission (Commission) revise the 2002 State
Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:
County District PPNO EA Element | Const. Year [ PM Back PM Ahead Route/Corridor
Stanislaus 10 9797 3A110K CO 2003-04 17.7 19.7 132
Implementing Agency: (by |PA&ED _ |Caltrans PS&E Caltrans-StanCOG X]| AB 3090
component) R/W Caltrans StanCOG X]| AB3090 |[CON Caltrans StanCOG
RTPA/CTC: Stanislaus Council of Governments (StanCOG)
Project Title: Route 132 East Infill Project
Location Modesto - Riverside Drive to Frazine/Codoni Roads in Empire
Description: Widen from 2 lanes to 4 lanes
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 02/03 03/04 04/05 05/06 06/07 R/W CON |PA&ED| PS&E | Supp Supp
RIP
Existing 9,461 I 736 1,555 7,170 0 475 5,700 736 940 140 1,470
Change | (1415)] 0 (1,555 7,170 7310 (475) 140 0 (940)] (140 0
Proposed | 8,046 | 736 0 0 7,310 0 5,840 736 0 0 1,470
Local Funds (AB 3090 Reimbursement)
Existing 0 0 0 0
Change 1,415 1,415 475 940
Proposed | 1,415 1,415 475 940
Local Funds
Existing 0 0 0
Change 140 140 140
Proposed 140 140 140
Total
Existing 9,461 736 1,555 7,170 0 475 5,700 736 940 140 1,470
Change 140 0| (1,555 (5,755)] 7,450 0 140 0 0 0 0
Proposed [ 9,601 736 0 1,415 7,450 475 5,840 736 940 140 1,470
And Adds:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
Stanislaus 10 9797B - LA 2006-07 - - -
Implementing Agency: (by |PA&ED PS&E
component) R/W CON
RTPA/CTC: Stanislaus Council of Governments (StanCOG)
Project Title: AB 3090 Reimbursement Project (Route 132 East Infill Project)
Location AB 3090 Reimbursement
Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 02/03 03/04 04/05 | 05/06 | 06/07 R/W CON | PA&ED| PS&E | Supp Supp
RIP
Existing 0 0 0 0
Change 1,415 1,415 475 940
Proposed 1,415 1,415 475 940
Total
Existing 0 0 0 0
Change 1,415 1,415 475 940
Proposed [ 1,415 1,415 475 940
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